
 

 

 

Simon Thomas AM 

Chair of Finance Committee 

National Assembly for Wales 

Tŷ Hywel 

Cardiff Bay 

CF99 1NA 

 

 

16 June 2017 

 

Dear Simon 

 

Thank you for your letter of 24 May, regarding your Committee’s further scrutiny 

of the Assembly Commission’s Draft Budget 2017-2018 on 17 May 2017. I’m 

happy to provide you with the additional information requested in your letter.  

 

You asked for: 

 

 a detailed breakdown of exactly how the £1.185m identified for the ground 

floor refurbishment was used to cover this project; 

 what further costs have been, or will be, incurred in the ground floor 

refurbishment, and how much of this has already been allocated to this 

project from the 2017-18 budget; and 

 additional details on the current projected underspend for 2017-18, and 

how this is expected to be utilised. 
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My detailed responses to these questions are contained in Annex A and include 

the following: 

 Table A details the actual 2016-17 costs alongside the estimated costs 

supplied previously in my letter of 28 March 2017; 

 Table B provides a breakdown of exactly how the £1.185m (estimated) 

identified for the ground floor refurbishment detailed in our letter of 28 

March was used to cover this project. The actual 2016-17 cost was 

£1.211m; 

 Table B also provides information on further costs which have been incurred 

in the ground floor refurbishment during 2017-18 and other ground floor 

expenditure including ICT; and 

 Table C provides the Committee with an indication of the current projected 

underspend for 2017-18 and how this is expected to be utilised. This table 

shows that all of the work incurred on the ground floor refurbishment 

during 2017-18 has provisionally been allocated as being funded from the 

determination underspend for 2017-18. 

 

Regarding the use of underspends from the Remuneration Board’s Determination 

and other budgets, to fund planned and prioritised investment, the Commission 

met on 12 June and took the opportunity to discuss your letter. Commissioners 

remain convinced that our approach remains the most prudent and robust way of 

managing the Commission’s funds for the good of the Assembly as outlined in my 

letter to the Committee on 28 March. 

 

That said, it is absolutely right that your Committee scrutinises and challenges 

how we manage the funds entrusted to us by the Assembly. I therefore hope that 

the attached information is helpful and we welcome the opportunity to attend a 

meeting of the Committee to discuss this issue further. 

 

 



 

As ever, if there is any further information your Committee would like, please let 

me know. 

 

Yours sincerely 

  

Suzy Davies 

cc Manon Antoniazzi, Nia Morgan 

Croesewir gohebiaeth yn Gymraeg neu Saesneg / We welcome correspondence in Welsh or English 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Annex A 

 

My letter dated 28 March 2017 contained an extract from Table A below and 

provided an estimate of the forecast underspend (£1.954m) in relation to the 

money drawn down to fund the Remuneration Board Determination and how it 

would be utilised during 2016-17.  

 

Column (b) provides information on the utilisation of the actual underspend 

(£1.705m), which was lower than that anticipated in the March forecast 

(£1.954m).  

 

Table A - Utilisation of the Determination Underspend 2016-17 

Description 

March 

Forecast 

Funded 

from the 

Underspend 

(b) 
(a) 

      

Ground Floor Refurbishment  £1.185m £1.211m 

Committee Room ICT £0.202m £0.224m 

Table Office Project £0.048m £0.048m 

Record of Proceedings Project £0.078m £0.078m 

Improved Security at Members’ Constituency Offices £0.040m £0.048m 

Enhanced power resilience £0.140m £0.140m 

Completion of the Siambr Refit   £0.261m £0.261m 

Total Estimated Underspend 2016-17 £1.954m   

Actual Expenditure on projects   £2.01m 

Total Actual Underspend 2016-17   £1.705m 

Difference   -£0.301 

 

This difference was mainly due to Assembly Member expenditure in March 2017 

being significantly greater than forecast.  This unanticipated expenditure related 

mainly to 2016-17 invoices and claims submitted and paid in April 2017.  

 

This difference did not have a cash impact on 2016-17 or delay other expenditure 

as an underspend on the Commission depreciation budget (also a non-cash item) 

was available to absorb this overspend. 

 



 

Tŷ Hywel ground floor refurbishment 

 

The forecast spend on the ground floor refurbishment communicated to you in 

March was £1.185m. The final cost, as per (b) above, was £1.211m. A detailed 

breakdown of this £1.211m, as requested, and a breakdown of the £0.224m ICT 

costs, associated with the ground floor works and also incurred during 2016-17, 

are shown in Table B below. Table B also shows the projected 2017-18 costs, as 

requested.  

 

At the time the 2016-17 budget requirement was being constructed 

(summer/autumn 2015) the business need for additional committee rooms had 

not arisen. The decision to add additional committees was made during 2016-17. 

The Commission was unable therefore to highlight this expenditure as a 

significant call on resource in the 2016-17 draft budget. 

 

The main driver for this refurbishment was the Business Committee/Assembly 

decision to create two more policy committees and to expand the pattern of the 

business week e.g. it is now routine for four committees to be sitting 

simultaneously. 

 

In the Fourth Assembly, Committee Room 4 on the Ground Floor of Tŷ Hywel was 

used as a backup when three Committees were meeting simultaneously. However, 

this room had limitations and was not configured in the best way for regular use.   

With the increase in the number of committees it could no longer be relied upon 

as a backup when four Committees are meeting. It also had no 

waiting/refreshment facilities outside the rooms for Members or witnesses. 

 

 

 

 

 

 

 

 

 

 

 



 

Table B – Total actual ground floor costs split between 16/17 and 17/18 

 

 

 

Committee Rooms 4 & 5 Project

Item 16/17 17/18

Enabling works 

Building works £49,106 £0

Modular building hire £11,295 £0

Project management fees £3,120 £0

Sub-total £63,522 £0

Committee rooms
Building works including all moveable 

partitions, glazing, blinds and doors £438,794 £20,000

Electrical works £226,040 £0

Mechanical works £153,571 £0

Project management fees including security 

accommodation works £14,976 £0

Furniture £73,286 £92,213

Variation costs £0 £28,745

Sub-total £906,667 £140,959

Security accommodation

Building works including glazed corridor £152,253 £0

Electrical works £4,909 £0

Mechanical works £58,824 £0

Furniture £24,706 £0

Sub-total £240,691 £0

ICT

Cameras, control equipment, interpretation, 

cabling £174,468 £97,905

Room Control & Signage £89,415

Video conferencing £55,070

Labour, T&S, project management £113,875

ICT network cost £21,986

CBRE Additional Costs £27,687 £4,481

Sub-total £224,141 £360,746

Total project costs 16/17 17/18

Enabling works £63,522 £0

Committee Rooms £906,667 £140,959

Security accommodation £240,691 £0

Sub-total - Works £1,210,880 £140,959

ICT £224,141 £360,746

Total £1,435,020 £501,705



 

 

In support of the emerging requirements of the Fifth Assembly, the Assembly 

Commission reviewed available facilities, both in terms of business needs for 

committee meetings and options for more flexible use of office and meeting 

spaces. It had become clear that the risks of continuing for any length of time 

with inadequate committee facilities were too great. The risks included: 

  

 the increase in the volume of committee activity since the election leaving 

no contingency fall back should any of the committee rooms be unavailable.  

 the Commission has a statutory duty to ensure that the Assembly is 

provided with “the property, staff and services required for the Assembly’s 

purposes” (GOWA 27(5)). There are also requirements within GOWA and 

Standing Orders that the Commission must comply with, for example 

around public access to proceedings. Not providing additional committee 

rooms placed the Commission in jeopardy of not being able to comply with 

these statutory and Standing Order requirements. 

 

These risks were identified during summer/autumn 2016. A business case was 

presented to IRB in November 2016 recommending the refurbishment of the 

ground floor. Following scrutiny of the options, IRB approved this expenditure. 

The Commission was informed of this project, despite its value being within the 

Chief Executive’s delegation of £5m, due to the profile of the project.  

 

The Chief Executive’s delegation was increased from £1million to £5million in 

June 2016 to reflect delegated limits elsewhere in the public sector and, in 

particular, bring the Assembly Commission more in line with the arrangements at 

the Scottish Parliament.  The Scottish Parliamentary Corporate Body has delegated 

to their Clerk and Chief Executive the authority to approve capital expenditure up 

to £10million and contract awards up to £5million. 

 

The project delivered: 

 

 two fully equipped and configured committee rooms in place of one 

inadequate one; 

 waiting/refreshment facilities for Members and witnesses; 



 

 a further meeting room; and 

 moveable walls to allow for flexible use of the spaces for a range of 

different purposes outside committee meeting times. 

 

Sufficient funds were made available to the project by allocating the underspend 

relating to the money drawn down to fund the Remuneration Board 

Determination, and by careful prioritisation of investment projects e.g. delaying a 

number of significant ICT and Estates projects.  

 

Utilising these funds enabled the work to commence during 2016-17 for 

completion shortly after Easter recess 2017 (across two financial years), 

addressing the risks noted above at the earliest opportunity. If the underspend 

had not been available, a Supplementary budget in February or June 2017 would 

have been considered, significantly delaying the project. 

 

A Supplementary budget was not necessary as funds allocated, but unused for the 

Remuneration Board Determination, were available to the Commission. The 

Commission is required to make provision for Determination expenditure in its 

budget and any underspends remain available to the Commission to achieve its 

strategic objectives.  

 

Hopefully, this information provides clarification that: 

 

 the Business Committee decision occurred too late for the Commission 

to include this expenditure within the 2016-17 budget and subsequently 

the 2017-18 budget; 

 scrutiny was provided by IRB; and 

 the Commission was informed about the expenditure. 

 

The Public Accounts Committee will scrutinise the 2016-17 Assembly 

Commission Annual Report and Accounts. The accounts will be laid in July with 

the scrutiny session expected to take place in September. 

 

Additional transparency was provided by the Llywydd’s statement to Members in 

November 2016: 

 



 

“Commissioners also considered exploratory work to ensure that the 

Assembly’s Cardiff Bay estate keeps pace with the work of the Assembly.  

  

In the light of the increase in volume in committee activity since the 

election, Commissioners agreed to reconfigure the space on the ground 

floor of Tŷ Hywel. This will leave the Assembly with five fully equipped 

committee rooms – three in the Senedd and two in Tŷ Hywel. The new 

accommodation will be ready from the start of the summer term.” 

 

 

  

http://www.assembly.wales/en/visiting/Pages/visiting.aspx


 

Impact on 2017-18 

 

Meeting the statutory duty and addressing the risks above has significantly 

impacted on the 2017-18 financial position. The Committee room expenditure 

during 2017-18 is around £0.5m, further reducing the available funds for 

investment projects that ideally would be going ahead. 

 

Upgrading the CCTV system around the estate is also impacting on 2017-18, 

along with an expectation that funds will be required late in 2017-18 to move 

forward with the Commission’s aim to ensure future accommodation needs can be 

met. 

 

Consequently, this year’s budgetary position is extremely tight and tough 

decisions are having to be made on staffing and projects that would ideally be 

going ahead. 

 

We anticipate, that despite these additional pressures we will deliver a financial 

outturn within 0.5% of our budget for 2017-18.   This has however resulted in 

significant items of expenditure being delayed until 2018-19. These pressures 

will be reflected in the Commission’s budget for 2018-19, to be discussed by the 

Committee in October. 

 

The Commission agrees with the view the Committee expressed last year when it 

pointed out that the future demands on the Assembly were unpredictable and 

noted that there needed to be flexibility about the Commission’s budgetary needs 

in future years. As mentioned previously, utilising this flexibility has enabled the 

Commission to respond effectively to the needs of the Assembly. 

  



 

Anticipated underspend against the 2017-18 Determination  

 

The current expected underspend against the Determination for 2017-18 is 

£1.05m, based upon early forecast predictions of Member expenditure during the 

remaining months of 2017-18.  

 

This will be reviewed on a monthly basis, as expenditure trends start to 

materialise, particularly in relation to Member Staff and Office costs.   

 

Potential projects identified for this underspend (subject to business cases) are; 

 

Table C - Anticipated use of the 2017-18 Determination Underspend 

 

Already approved by IRB: 

 Description Amount 

Completion of Ground Floor refurbishment £0.141m 

Completion of Committee Room ICT £0.361m 

Completion of Record of Proceedings Project £0.052m 

Completion of Table Office Project £0.032m 

Legal advice concerning Electoral Reform and draft legislation £0.050m 

Completion of CCTV Project £0.328m 

Subtotal £0.964m 

 
 

Business cases expected during 2017-18 

 Youth Parliament £0.050m 

ICT hardware replacement (part of a larger rolling programme) £0.036m 

Subtotal £0.086m 

Total £1.050m 

 

 
 

Table C illustrates that the Commission has a significant number of projects that 

require funding during 2017-18. These projects are essential in meeting our 

statutory obligations, ensuring resilience and the achievement of the 

Commission’s strategic objectives set at the start of the Fifth Assembly. 

 



 

As can be seen above, a number of these projects have not yet been approved by 

IRB. These will only be approved as and when clarity around the actual level of 

underspend is known with more certainty. 

Only essential items, following scrutiny and prioritisation by IRB will be approved.  

 

Additional items, not included above e.g. additional ICT and facilities expenditure, 

also require funding during 2017-18 and will only be progressed if additional 

underspends are identified. If this is not the case, these will be delayed until 

2018-19, subject to funding and other priorities at that time. Additional 

information on Security, EFM and ICT expenditure is included at the end of this 

Annex. 

  



 

ADDITIONAL INFORMATION 

 

Security Expenditure 2016-17 

 

Significant expenditure on security also impacted upon the 2016-17 financial 

year. Table A notes that £48k was spent on improved Security at Members’ 

constituency offices. This expenditure included items such as new doors, CCTV, 

panic buttons, alarm systems, frosting, security lights etc. 

 

In addition, during 2016-17, work commenced on a new CCTV system across the 

Cardiff Bay Estate. This amounted to £473k in 2016-17 and £189k in 2017-18.  

Other security enhancements include replacement scanners for the estate and 

staysafe improvements to enhance the robustness and security of key external 

doors 

 

Estates and Facilities Management (EFM) 2017-18 Priorities  

 

The 2017-18 financial position has the following items of EFM work earmarked 

for expenditure. These have not yet been approved by IRB. These four items are 

prioritised primarily on the basis of statutory compliance, health and safety, and 

business continuity. 

 

Item Category Cost 

Phase 2 Electrical Distribution Boards (C1s) Essential Lifecycle   £28,800 

Senedd & Pierhead lift improvements 
Statutory compliance/ 
Essential lifecycle £33,693 

Ty Hywel water risk assessment remedials Statutory compliance £16,320 

Ty Hywel Lifts 1, 2, & 3 rope replacement Statutory compliance £54,450 

    £133,263 

 

 

 

  



 

ICT 2017-18 Priorities  

The following table shows the current ICT priorities for 2017-18, as a result of 

the financial pressures facing the Commission in 2017-18 a number of items may 

have to be delayed until 2018-19. The current priorities relate to new priorities 

and to items delayed from 2016-17. 

 

IRB have approved £100k of hardware replacement spend and are reviewing the 

2017-18 financial position on a fortnightly basis.  Further funds will be released 

for ICT expenditure if funds are available and if these items are deemed a priority 

for the Commission as a whole. 

 

ICT Projects on 2017-18 Forward Work Plan Current 
Priorities 

IRB 
Approved 

Transition to Cloud Services £120,000   

Desktop Hardware Replacement £344,000 £100,000 

Hardware Consumable Costs £25,000   

BT Underground Works £11,000   

Cyber Security  £32,000   

Adobe Licenses £6,000   

SeneddTV £40,000   

Caseworker replacement £75,000   

  £653,000 £100,000 

 




