
Environment and Sustainability Committee 

Inquiry into Energy Policy and Planning in Wales 
EPP 156 - RWE npower and npower renewables 
 
 
Wales Energy and Sustainability Committee  
Inquiry into Energy Policy and Planning in Wales 
 
 
Submission from RWE npower and npower renewables 

 
This submission is from RWE npower and RWE npower renewables, part of the RWE 
group, a German owned energy business, generating electricity and supplying gas, 
electricity and related services to customers across the UK through RWE npower and 
renewable energy through RWE npower renewables.  We are one of the largest 
inward investors in Wales where our current portfolio comprises a large coal-fired 
power station, two combined heat and power plants and numerous renewable energy 
schemes including both onshore and offshore wind and hydro generation.  We are also 
a 50 per cent shareholder (with E.ON UK) in Horizon Nuclear Power to develop the 
option to build and operate a new nuclear power station at Wylfa.  This would 
represent an investment of around £8bn.  Other investments include: 
 

- construction of Gwynt y Môr Offshore Wind Farm (circa £2bn) 

- construction of a new high efficiency gas fired power station at Pembroke (circa 
£1bn) 

- development of the proposed Atlantic Array offshore wind farm (circa £4.5bn) 

- development of a demonstration array of tidal stream turbines off the Anglesey 
coast. 

In total, our current Welsh capacity represents around a third of the electricity 
consumed in Wales and, equally important, our investments create local employment 
opportunities, economy and community benefits.  We currently have over 350 
employees based in Wales. Where feasible we will recruit and train people from the 
local community and to procure services locally. 
 
You may be aware that we are awaiting the determination of the application for an 
environmental permit to commission and operate the new CCGT power station at 
Pembroke, and that the Environment Agency Wales have been directed not to 
determine the application by the Welsh Government. Given the ongoing nature of this 
process we have judged it inappropriate to consider this case in this submission. 
 
In our submission we have summarised our view of the role that the Welsh 
Government has in relation to major infrastructure investments and then answered 
the specific questions raised in the invitation for submissions. 
 
 
Overview of the role of the Welsh Government (WG) and the regulatory regime 
from an investors perspective 
 
A coherent UK Energy policy is currently the responsibility of Westminster although 
WG has a key role in the implementation of such policy in Wales.  It is that policy 
framework that will establish the incentive to invest in the UK energy infrastructure. 
Where those opportunities to invest are located in Wales then WG have a key role in 



scrutiny and facilitating delivery. With WG‟s responsibility for planning, economic 
development and the environment there is significant scope for influence. 
 
It is inevitable that devolution complicates the process of investing in Wales, with an 
increase in the number of government departments, regulatory bodies and NGOs 
involved. This additional complexity should not, however, be a barrier provided that 
there is sufficient consistency and co-operation throughout the process. Whilst we 
would agree that all bodies need to preserve a level of independence and 
transparency, this must not detract from the ability to co-operate and should avoid 
unnecessary workload, bureaucracy or delays.    
 
We feel it is important to recognise that decisions about investment within large 
companies like RWE have to balance investment resources against other factors 
such as the predictability and complexity of planning and regulatory frameworks. To 
succeed in attracting RWE investment, Wales has to compete effectively in a 
European (if not global) market.  In particular, given the current economic 
circumstances our UK businesses have to convince our parent company, RWE AG, 
that projects in Wales will provide a better return than alternative projects across 
Europe, that they can be delivered on time and provide the expected returns in order 
that those assets can then operate as part of a balanced generation portfolio.  
 
The key condition for us is a stable and predictable regulatory regime that provides 
us with the confidence to make the case to invest in Wales. We need to be able to 
deliver projects on time and to budget with no surprises or unnecessary delays that 
erode the confidence of our parent company.  Experience gained in any country will 
influence the level of country risk that investors build into future investment appraisal 
calculations. 
 
We need to be able to work UK Government, Welsh national, regional and local 
government and Wales‟s regulatory agencies in a constructive, transparent, 
predictable and efficient way to develop plans and deliver them.  
 
An example of good practice in this area is the Anglesey Energy Island programme.  
The programme brings together all of these groups through a number of workstreams 
relevant to the bringing forward of low carbon energy projects on Anglesey and North 
Wales, for example supply chain and skills development, consents and infrastructure, 
and policy alignment.  The programme ensures proper co-ordinated scrutiny is given 
to projects such as the new Wylfa nuclear power station, whilst at the same time 
removing unnecessary barriers to development and investment. 
 
However,whilst we accept that major infrastructure projects must be properly 
assessed to ensure no unintended consequences,  we have also experienced 
additional work load and project delays due to poorly managed interfaces between 
environmental agencies. We will closely follow proposals for the merger of 
Environment Agency (EA) Wales, CCW and Forestry Commission Wales. This 
implies a greater separation of EA Wales from the EA in England and would be 
detrimental to Wales if this led to greater complexity through the adoption of different 
approaches across the UK. 

As a major investor in energy infrastructure we need to have confidence that high 
value complex projects can be planned, consented, built and permitted in a 
competent, well managed way.  Our recent onshore wind experience with local 
planning and Public Inquiry in Wales (see examples later) does not provide the 
confidence, at this time, to support the transfer of further energy powers to WG. This 
view is unlikely to change until we can see a track record of such projects 



consistently being delivered in a reliable, timely and competent manner. WG also 
need to publicly support and implement existing policy and intervene where projects 
which support policy are not being progressed effectively at local level.   

 
Specific questions raised by the Committee. 
 
How the current devolution arrangements for energy policy and planning affect 
the delivery of the desired future energy mix. 
 
We support the current arrangements for projects above 50MW and welcome the 
proposed changes to the planning process. It is now important, however, for that 
process to deliver. 
 
For projects under 50 MW we have concerns that the planning process in Wales is 
slow and unpredictable compared to competing countries. There are frustrations 
regarding the political will, skills and resources available in Wales to focus on timely 
delivery of projects. 
 
What are the implications for Wales if responsibility for consenting major 
onshore and offshore energy infrastructure projects remain with UK Gov? 
 
The IPC and its successor will continue to consider and determine applications with 
WG‟s involvement and in line with the NPS‟ developed with WG‟s involvement. It 
seems unlikely, therefore, that any scheme located in Wales could be consented if 
there are justifiable concerns that have not been addressed. We welcome the 
involvement of Welsh Commissioners in this process providing that there are 
sufficient resources allocated to avoid unnecessary delays to the process.     
 
From a developers perspective our concern lies not in who has responsibility for 
decision making but in the level of confidence we have in their ability to manage the 
process professionally, setting out process and timescales and adhering to them so 
all parties have common expectations. 
 
The large Round 3 offshore wind project in the Bristol Channel, Atlantic Array 
(1500MW) is being developed by RWE npower renewables. This project sits mainly 
in English waters but some of the turbines, potentially up to 20%, may ultimately be 
in Welsh waters. Under the current system with the IPC/ UK Government roles, the 
process for consenting of this project is relatively straightforward with one body 
running the process.  If the division between English and Welsh waters introduced 
the need to go to two separate consenting authorities this would not be helpful. 
 
How does this affect achievement of WG’s aspirations for various forms of 
renewable and low carbon energy? 
 
Leaving the major infrastrucure consenting with UK Government will continue to 
deliver large scale energy projects in Wales in consultation with WG.  
 
Welsh authorities need to focus on determining planning applications for projects 
under 50MW in accordance with policy and in a timely manner in order that progress 
can be made towards WG aspirations.  It is through genuine commitment to 
achieving the Welsh Government‟s own TAN 8 targets that the wind industry will 
build up its confidence in Wales.  
 



The Mid Wales and Anglesey transmission upgrades also need progressing as a 
priority. 
  
To deliver new renewable electricity generation and the associated socio-economic 
benefits, we require Welsh Government (WG) officials to work with industry 
representatives over coming months to deliver on a range of issues as set out below 
(further details in Appendix 1):  

 

 Production of clearly defined renewable electricity targets  

 Clarity over TAN 8 targets                                                                                                   

 Acceptance of the need and visible support for Mid Wales grid upgrade  

 Co-ordination of Mid Wales transport and access policy  

 Support for the supply chain and provision of facilities  

 Resources for Local Planning  

 Stimulus for marine  
 

 
How does it affect delivery of WG’s target of 3% p.a. reduction in GHG 
emissions from 2011? 
 
The 3% p.a. reduction in GHG is from non traded sectors so is not impacted by 
consenting decisions for major electricity generating schemes that emit GHG. Hence 
it is not apparent to us how the transfer of energy policy powers from Westminster to 
WG would have any significant impact on the delivery of this target.  
 
What will be the impact if consenting decisions on major infrastructure 
projects are not taken in accordance with Welsh planning policy?  
 
Given both the involvement that Welsh authorities will have in major infrastructure 
consents affecting Wales, and that Welsh planning policy is likely to be compatible 
with UK energy policy, it seems unlikely that there would be significant 
consequences. The NPS recognises Welsh policy and decisions will have to be 
made giving due regard to Welsh policy. If consents don‟t fully reflect Welsh planning 
policy, there will be opportunities for the projects to be challenged at a later stage 
which will result in additional cost and delay to developers and failure to reach low 
carbon energy aspirations in Wales. 
 
The role of different consenting agencies 
 
Potential investors need a consenting and permitting process that is competently 
managed, coherent and delivered in a timely and effective manner to provide 
confidence in progressing investment decisions.  
 
Uncertainty in timescales 
At present, developers are exposed to an open ended process for obtaining consents 
and permits. In respect of permits if the environmental regulator seeks an extension 
to statutory timescales (which is quite normal) other than agreeing, the only 
alternative available to the developer is to withdraw the application and appeal to the 
Secretary of State.  
 
We respect the independent nature of the decision making processes and agree the 
EA needs to come to robust conclusions but there is a need to explore ways of 
reducing the uncertainty in timescales.    
 



It is essential that statutory bodies and regulators are sufficiently resourced, 
experienced and competent to expedite the consultations.  
 
A more contractual approach with clear obligations on parties to adhere to 
programme and financial compensation if parties default may encourage more 
thought up front on what needs to be done and how long it will take – but care would 
have to be taken not to undermine the independence of the decision making process.  
 
Ability of parties to frustrate the process 
It is apparent that parties opposed to proposals can frustrate the processes by not 
adhering to consultation timescales and drip feeding information to regulators that 
they then feel compelled to consider. This soaks up time and resources and prevents 
progress in reasonable timescales. We hope that this will improve as the Planning 
Act (as amended by the Localism Bill) takes full effect. 
 
Obligations on parties to submit evidence within agreed timescales and avoid “drip 
feeding” information should still allow interested parties to participate in a well 
managed process and raise valid issues or objections, but remove the ability to 
frustrate the process. We believe that ways need to be found that discourage 
interested parties from presenting “new” evidence after set deadlines - one possibility 
could be deferring the consideration of “new“ evidence until the relevant consent or 
permit is next open for review. 
 
Repeated effort going over same ground at different stages 
Staged applications should allow evidence to be considered and decisions made in a 
progressive manner such that any significant or controversial issues can be identified 
and considered early, thus either saving effort if they cannot be overcome or making 
a useful contribution to the process by reaching early conclusions if they can be 
resolved. It should not be necessary to revisit decisions at later stages in a well 
managed staged approach unless genuinely new information is revealed that justifies 
such a review.  Recent experience, however, has proved that this is not always the 
case and therefore the benefits of work in the early stages can be lost. We need to 
establish how we can make it possible to create a progressive process that builds 
information and evidence, does not revisit decisions once they have been made, 
avoids backtracking or replicating effort and reduces potential for surprises later in 
the process. 
 
If a staged approach cannot be made to work effectively then another possible option 
is a regime which allows both the consent and the environmental permit to be 
concluded at the same time as proposed in the NPS‟s, within agreed time limits. This 
approach also presents difficulties, specifically in gaining sufficiently robust 
information from plant suppliers to allow the permit conditions to be resolved 
satisfactorily.  As we would not have placed a contract, it would be difficult to deal 
with different suppliers‟ plant configurations and performance characteristics.  Equally 
it would be problemetic to expect plant suppliers to provide reliable information 
before they know they have been selected for the work. There could also be a 
considerable time lag between construction consent and operational commencement 
where an operational permit is obtained a significant time in advance of operation.  It 
should be considered whether a permit be constructed to allow for these 
circumstances 
 
There is merit in giving the developer the option to choose which permitting route is 
the most suitable for each project; consent and permit at the same time, a staged 
approach or sequential consenting and permitting.  
 



Associated Development 
Another area which has the potential to result in different views and approaches is in 
the area of infrastructure planning and Associated Development as governed by the 
Planning Act 2008.  In England, Associated Development can be considered by the 
IPC as part of an application for a Development Consent Order. In Wales, however, 
given the impact of the Devolution Settlement, the nature of Associated Development 
is much more limited, thereby requiring developers to make different applications to a 
variety of different bodies in respect of a significant infrastructure project. This means 
that aspects of nationally significant infrastructure projects (eg the substation for the 
Mid Wales grid upgrade) do not benefit from the accelerated timescales and 
streamlined process that have been adopted specifically for nationally significant 
infrastructure projects. There is the potential for this application to „get stuck‟ in the 
planning system and it may be appropriate, in circumstances such as these, for WAG 
to consider using its “call-in” powers. 
 
We need a consistent and co-ordinated process across UK Government and 
devolved administrations that avoid conflicting views and approaches that could 
disrupt a process that, for energy infrastructure projects, starts in Westminster and 
ends with a regulatory regime that is the responsibility of a devolved administration.  
 
Permit review 
We need to bear in mind that the environmental regulators have the powers to review 
permits at any time. If the regulator decides to review a permit the only challenge lies 
if we are not satisfied it was carried in accordance with due process. This could, 
however, allow permits to be granted early in the process and reviewed later if 
changes to plant design or performance change to such an extent that a review 
would be appropriate.   
 
Environment Agency and Countryside Council for Wales 
We have experienced significant difficulties and uncertainty arising from the 
interaction between the EA and the Countryside Council for Wales. The impact of this 
kind of issue on investment confidence should not be underestimated 
Their precise roles and relationship need to be clarified.  
 
Amalgamating the two bodies could help to reduce the difficulties. We would, 
however, like to understand more detail of what the new body would look like, the 
scope of its duties, mode of operation etc. If they do merge then a clear process 
should be in place to minimise any potential delays due to ill defined roles within the 
new body. 

 
We would also need to understand how the change would affect the complexity of 
the environmental regulatory regime across the UK. 
 
 
The relationship between UK NPS’s and Wales planning policies 
 
We believe that the UK NPS‟s and Welsh Planning Policies are compatible. Both 
documents aim to deliver low carbon energy against relevant targets.  We 
acknowledge that the NPSs require the IPC to have regard to Welsh AG policy and 
that it expects applicants to take them into account when submitting proposals.  
 
 
The potential for renewables to meet WG’s aspirations for generation and GHG 
emission reductions 
 



Wales has a challenging target of achieving 22.5GW of renewable energy by 2025. 
The renewables sector is already injecting some £160m into the Welsh economy 
and, if significant projects are built, it is estimated to be contributing in the region of 
£1b to the Welsh GDP by 2020. 
 
The Gwynt y Môr Offshore Wind Farm is currently under construction with the 
onshore electrical substation and cabling well advanced and offshore construction 
starting in the Autumn and scheduled to run for 3 years to 2014.  Some key 
contributions Gwynt y Môr makes to Wales: 

 Wales largest renewable project; 

 Has already provided over £20m in construction contracts to local North 
Wales firms; 

 Employment during construction; 

 Some 90 full time staff will be employed to operate the project, most of whom 
will be based at our operations base at Mostyn Port. 

 
RWE NRL is a key company in helping to deliver the targets and already contributes 
about half of Wales‟ renewable energy generation (314MW) with some 2487MW of 
projects currently in planning or going through consultation. Our projects are typically 
taking over 3 years to progress through the local planning process with only 7 
turbines consented in 7 years.  
 
Wales will continue to miss its renewable energy targets and the associated 
economic benefits unless projects are consented and built. The following issues need 
resolving quickly to stand a chance of achieving this: 
 
1. Developers and investors must have confidence in a clear, transparent, competent 
and efficient planning process in Wales in order to successfully progress projects.  

Example: 

Mynydd y Gwair Wind Farm (40MW)– This site sits within Strategic Search Area 
E. A planning application was made to The City and County of Swansea in 
September 2008 and one year later in October 2009 an appeal was lodged 
against the failure of the Council to progress and determine the application. 

A Public Inquiry was held to examine the appeal during July and August 2010 and 
a decision was made by the Welsh Ministers in February 2011, to dismiss the 
appeal and the Common Land Exchange Orders. The reasons cited for dismissing 
the appeal related to the impact of the proposal upon peatland ecology and the 
location and management arrangements associated with the land to be 
exchanged into the Common. 

Having reviewed the minister's decision, RWE NRL believed that the conclusions 
reached by the Inspector at the Public Inquiry were flawed, in that the conclusions 
did not follow clearly and logically from the evidence presented at the inquiry. As a 
result, RWE NRL challenged the Inspectors report. 

In July, 2011, a High Court Judge announced that he had upheld our challenge 
against the Inspectors report, meaning that the planning application will potentially 
go back to public inquiry for redetermination. The High Court did not uphold our 
challenge over the refusal to grant Common Land consent. 
 
WG have since challenged the High Court decision and we are waiting to see if 
they are granted leave to be heard in the Court of Appeal. The project remains in 
the legal process with no date for resolution. This is frustrating as this wind farm is 
within a SSA and could have made an important contribution to 2010 targets that 
WG failed to meet.  



 
 
2. WG must provide robust, clear support for renewables in order to retain the 
interest of investors and encourage the development of the supply chain which is 
essential to the success of the renewables sector and the Welsh economy. WG must 
also monitor progress towards delivering its own policies and actively intervene 
where necessary to impress on local authorities the importance of meeting targets 
and delivering renewable energy 

 
 
3. Grid issues in Mid Wales must be resolved to allow projects to be progressed 
through planning and to ensure that projects can be built and can connect to the grid 
 
4. The Mid Wales access issue must be resolved to allow projects to progress 
through planning and construction. 
 
5. Where projects are to be determined by DECC, on occasions we have found input 
from Local Authorities in Wales is not forthcoming and has prevented DECC from 
determining projects. 

 
 
The potential role for other forms of energy production – e.g fossil, nuclear, 
coal-bed methane and shale gas 

Mitigating climate change is a fundamental element of national and international 
energy policy. Massive investment is required in low carbon sources of energy. 

Wylfa on Anglesey is one of the UK‟s best sites for a potential new nuclear power 
station.  It is a large, hard rock site with good infrastructure, an established nuclear 
skill base and supply chain and widespread local public support. 

Example: 
Fforch Nest Wind Farm (25MW)– This site straddles the boundaries between 
Bridgend County Borough Council and Rhondda Cynon Taf and lies in Strategic 
Search Area F. The Planning applications were submitted in 2006, with 
supplementary Environmental Information submitted by RWE NRL in 2008. In 
2009, Bridgend resolved to approve their application and planning permission was 
issued in 2011 (the delay was due to s106’s). Bridgend had to resolve some 
difficult issues posed by having 2 competing schemes in close proximity yet they 
still manage to determine this application nearly 2 years before RCT determined 
theirs. The remainder of the site in Rhondda Cynon Taf was finally refused at 
Committee in February 2011 and RWE NRL have appealed this decision. A Public 
Inquiry will start in October 2011.  

Example: 
Carnedd Wen Onshore Wind Farm (150MW) –Section 36 application was 
submitted to DECC in 2008 but Powys County Council are reluctant to provide a 
‘Form B response’ until grid and access issues are resolved in Mid Wales. The 
project can not be progressed but has the potential to make a significant 
contribution towards the onshore wind target of 430MW in SSA B. 
 
This is just one of 16 proposed wind farms in Mid Wales that are in planning but 
that could contribute up to 1.4GW towards Wales’ target of 2GW by 2015 



A new nuclear power station at Wylfa would deliver up to 3.3GW of baseload low 
carbon energy.  On a levelised cost basis nuclear is at least as affordable as the 
other providers of major low carbon energy.   

We anticipate the new station would provide around 5,000 direct jobs during the 
construction phase, and around 800 high quality permanent jobs for at least two 
generations during operation.  Detailed socio-economic studies are being prepared 
as part of a consent application we aim to submit in 2013, but the benefit from 
demand for goods and services from the local community is likely to run into the tens 
of millions during operation and hundreds of millions during construction.  The project 
is highly complex and long term and involves a range of associated developments 
alongside the main site. This requires close co-ordination with Welsh and UK 
Government and Agencies.  The Anglesey Energy Island Concept provides a strong 
platform for early sharing of consistent information, identification of issues and co-
ordination.  It also enables us to ensure a joined up approach to strategies for the 
development of the local supply chain and skills pipeline. 

Major low carbon projects, will inevitably take some time to be delivered. In the 
transitional phase there will still be reliance on fossil based energy to provide secure 
low cost supplies and technologies such as carbon capture and storage are being 
developed to provide a place for fossil fuels in the future energy mix.  

RWE npower‟s Aberthaw power station, designed to burn South Wales coal, plays a 
key role in the energy mix and supports local economy by a contribution of over 
£75m to the Welsh economy per year. As the energy mix progressively comprises 
intermittent wind and baseload nuclear generation it will be the fossil plant that 
provides the secure load following capability. This flexible generation role will initially 
be carried out by existing coal and gas plant which will gradually be replaced by 
affordable new low carbon flexible plant options. 

Our soon to be commissioned £1bn Pembroke power station is the most efficient 
CCGT in the UK and although its early generation will be baseload it will at some 
stage be required to provide the flexible demand following generation that wind and 
nuclear are not suited. Based on our experience of other operational CCGT's an 
annual impact on the local economy of around £10 million is expected. The plant will 
create around 80-100 long-term high-quality jobs. 

Nuclear is a tried and tested base load low carbon technology but its deployment is 
to a large extent influenced by public acceptance. Delivering a nuclear new build 
programme remains central to plans to decarbonise electricity supplies in the UK. 
Wylfa is our lead new build nuclear site with potential for 3.2-3.3GW.  
 



Appendix 1 
 
Key action areas for achievement of WG’s aspirations for various forms of 
renewable energy  
 

 Production of clearly defined renewable electricity targets - Clear targets are 
needed for delivery, including publication of the “Energy Route Map” as the 
signal to industry and infrastructure, to gear up for the future.  

 

 Clarity over TAN 8 targets: despite the Ministerial Clarification letter from John 
Griffiths to local planning authorities in July 2011, there is still confusion about 
whether the indicative capacities identified in TAN8 for each SSA can be 
exceeded or are maximums.  

                                                                                                                   

 Acceptance of the need and visible support for Mid Wales grid upgrade - Grid 
upgrade is essential for the export of Mid Wales energy, to meet 2020 targets. 
National Grid has completed its consultation on line routing options and the 
optimum location for a Mid Wales substation. Announcement of the location 
of the new Mid Wales substation is expected in Autumn 2011. The planning 
application for the substation, a strategically important infrastructure project is 
to be decided by Powys County Council. Appropriate resource should be 
allocated to dealing with this application in a timely and efficient manner. 

 

 Co-ordination of Mid Wales transport and access policy - Due to the close 
proximity of SSAs B, C and D there are likely to be significant numbers of 
abnormal loads moving through similar areas in Mid Wales. This is a 
cumulative issue for all developers that needs to be managed at a strategic 
level to limit the impacts on public amenity, tourism and all road users. The 
full support of key stakeholders, especially WG and Welsh Police forces, is 
essential if we are achieve and deliver an industry led solution to managing 
transport and access. 

 

 Support for the supply chain – For Welsh industry to take advantage of the 
major infrastructure and manufacturing opportunities, this will require public 
support from WG for renewable energy and a commitment to address existing 
barriers to development including planning delays and access to grant aid.  In 
essence, without planning permission being issued, there will be significantly 
reduced opportunities for Welsh businesses. 

 

 Provision of facilities – RWE npower renewables is proposing to develop a 
project of up to 1500MW in the outer Bristol Channel, known as Atlantic Array 
Offshore Wind Farm. The offshore wind farm industry presents a great 
opportunity for the UK supply chain and we have been working with The 
Crown Estate to hold a number of supply chain events for UK companies.  
The events aim to provide advance project information to the local supply 
chain and support businesses to be well equipped to tender for relevant 
contracts within the renewable energy sector.  Any support provided by WG 
for these businesses would be welcomed.   

 

 Resources for Local Planning Authorities - Support is required to enable LPAs 
to manage wind farm applications in a timely and effective manner in order to 
deliver on renewable energy targets. We recommend that WG continue to 
make additional resources available to enable LPAs to make decisions on 
projects within a reasonable timeframe.  



 

 Stimulus for marine - The current revenue support mechanism in Wales is not 
sufficient to make tidal stream and wave technologies an attractive 
investment for commercial projects. Wave and tidal technologies are far less 
mature commercially than wind technology, and are therefore a more 
expensive and risky investment. WG must review the capital grants and 
revenue support mechanisms currently available to make them more 
attractive to developers to enable a balanced mix of generation technologies 
to be deployed and to harness more of Wales‟ natural energy resources.  

 


